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Dredging – Upper Newport Bay

 While “clearing and grubbing” Skimmer 

Island (near Jamboree Bridge), the 

amphibious excavator overturned when 

one of its tracks rolled over an 

unexpected “shelf” and was fully 

submerged at high tide.

 All agencies notified.  3 spill booms 

deployed.  

 A second excavator deployed two days 

later (tide dependent) to lift the other 

out. 

 This will add some delay to the project.

 Dredging equipment  (dump scows and 

clam shell) are being mobilized and 

work will begin soon.



Dredging – Lower Newport Bay

 NewFields submitted their final draft sediment testing report to 

the Dredged Material Management Team (approving agencies) 

for review in December.

 Some concerns still exist about the Mercury levels even though 

the testing has proved that toxicity does not exist below a certain 

amount.

 The City is still reviewing these concerns, but we need to move 

on with the process.

 We do not want to delay the EIR / MND process which is, in turn, dependent  

on the Port of Long Beach window for material acceptance.



Dredging – Lower Newport Bay

Rhine Channel
 Working closely with Regional Board staff on 

Rhine Channel solutions.

 Outlook is positive!

 Water Board grant (319-H) applied by the City 

and Anchor QEA on December 7th asking for 

$1M with a 25% match from the City.

 Total available funds for the grant is $3.5 million



 Harbor Patrol contract will be extended on a month to month basis 
until the formal RFP selection and contract process are completed 
within the next few months.

 RFP:  Narrowed down to 3 proposals and final decision will be 
made shortly

 Staff is finalizing language for Contract Scope of Services

Newport Harbor Mooring Administration



Other Issues

 Rhine Wharf Repairs and Public Dock – Associated Pacific 
Constructors, Inc.
 Pre-construction meeting held on December 15, 2009

 Wharf repairs anticipated start date is February 1, 2010

 Public Dock construction anticipated early April 2010                                                                 

 Public Dock Access Improvements (15th, 19th and Fernando)
 Public Works is finalizing the lingering ADA issues with the Building 

Department. 

 2010 Balboa Island Sand Replenishment Project
 Job walk complete and preliminary sites selected.

 Next steps:  eelgrass and Caulerpa surveys on March 1st, then submit 
application



Early Retirement Incentive Program

The City has offered early retirements to approximately 51 full time 
employees throughout all departments except Police and Fire.  Harbor 
Resources will be losing 2 valuable employees:

Don Duffy – 18 years
 Don’s duties will be absorbed by outside contractors (debris clean 

up etc…), or by existing City staff (Harbor Resources and Public 
Works)

Lorrie Arcese – 14 years
 Balboa Yacht Basin – Interim contract with Basin Marine to manage 

the marina while a formal RFP is generated later this year.  

 Administrative Duties – Assigned and distributed to existing staff.

Impact:  Response time increased for certain activities (investigations, 

complaints, pier transfers etc…)



Next Meeting

Wednesday

February 10, 2010

6pm



For More Information

 http://www.newportbeachca.gov/HarborResources

 Chris Miller, Harbor Resources Manager

 cmiller@newportbeachca.gov

 (949) 644-3043

 Shannon Levin, Harbor Resources Supervisor

 shannon@newportbeachca.gov

 (949) 644-3041




